County of San Bernardino

FAS

CONTRACT TRANSMITTAL

CONTRACTOR

FOR COUNTY USE ONLY

|| New VVendor Code Dent Contract Niuimber
2 cranoe GEOCALI530 SC|cp A 02-724 A2
County Department Dept. Orgn. Contractor’s License No.
Architecture & Engineering CIP 0843 735337
County Department Contract Representative Telephone Total Contract Amount
Ralph Hosni 387-5270 $87,380.00

Contract Type

D Reveniie IXl Fneciimhered l:l LInenciimbered D Other:

If not encumbered or revenue contract type, provide reason:

Federal ID No. or Social Security No.

Contractor’'s Representative

Commodity Code Contract Start Date [ Contract End Date [  Original Amount Amendment Amount

$66,716.00 $20,664.00

Fund Dept. Organization Appr. Obj/Rev Source | GRC/PROJ/JOB No. Amount

CJv | CIP 0843 430 4030 $16.864.00

Project Name Estimated Payment Total by Fiscal Year

Soil Vapor Extraction FY Amount I/D FY Amount IID

Test//Remediation at 04 16,864.00 1 o

Fontana Sheriff - o

Proiect #00843 - _

GEO-CAL, INC.
33-0612530
Henry Olivier, Vice-President
Address P.O. Box 9493, San Bernardino, CA 92427 Phone 909-880-1146

Nature of Contract: (Briefly describe the general terms of the contract)

Change Order No. 2 to Construction Contract #02-724 for the Soil Vapor Extraction Pilot Test/Remediation at
Fontana Sheriff's Substation in Fontana, CA. Architecture & Engineering Department, Project No. 00843.

TOTAL THIS CHANGE ORDER ADDS

$16,864.00

(Attach this transmittal to all contracts not prepared on the “Standard Contract” form.)

Approved as to Legal Form

>

Reviewed as to Affirmative Action

>

Presented to BOS for Signature

>

County Counsel

Department Head
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County of San Bernardino
INTERNAL SERVICES GROUP
ARCHITECTURE & ENGINEERING DEPARTMENT

CHANGE ORDER

Date June 17, 2003

Change Order No. __ 2

Contract for Soil Vapor Extraction Pilot Test/Remediation at
Fontana Sheriff’ s Substation - Project No. 00843

To: Geo-Cdl Inc.

P.O. Box 9493

San Bernardino, CA 92427

Contract No. 02-724 A-2
Department _CIP
Object 4030
Fund (0%,Y
Distribution:
Clerk of the Board
Contractor
Auditor

Architecture & Engineering

Change Order No. 2 to Construction Contract #02-724 for the Soil Vapor Extraction Pilot Test/Remediation at
Fontana Sheriff's Substation in Fontana, CA. Architecture & Engineering Department, Project No. 00843.

See attached breakdown for Changes.

TOTAL THIS CHANGE ORDER ADDS

$16,864.00

This contract includes unit priced items. The cumulative total of al change orders involving non-unit pricing (Lump Sum) is _7.49 % over the original
contract price. The cumulative total of al change orders, lump sum and unit priced itemsis 30.97% over the original contract price.

APPROVAL
COUNTY OF SAN BERNARDINO (Owner)

By

Owner’s Authority for Change:
Board Minutes of

By

ARCHITECTURE & ENGINEERING DEPARTMENT

ACCEPTED BY:

Original Contract $ 66,716.00
Prior Authorized $ -0
Total Contract Prior to this Change$ 3.800.00
Authorized Changes on this C.O.:

Addition $ 16,864.00

Deduction $ -0
NET (Addition) $ 16,864.00
Amount of Contract Authorized
Including This Change
Order No. 2 $ 87,380.00




Contractor



SOIL VAPOR EXTRACTION PILOT TEST/ REMEDIATION
AT FONTANA SHERIFF SUBSTATION
PROJECT NO. 00843

CHANGE ORDER NO. 2

UNIT PRICE ITEMS

1.

Adjust total contract price for TASK 7 (7B Install/Rent Treatment Unit), for the rental of the SVE Remediation
Unit, to reflect the amount actually encountered. Original contract estimated quantity (6 months) minus
actual amount required (10 months) equals quantity adjustment (4 months) multiplied by contract unit price
($2,750/month) equals adjustment to contract price for TASK 7 ($11,000.00).

ADDS $11,000.00

Adjust total contract price for TASK 14 (Drummed Material Transport and Disposal —Soil), to reflect the
amount actually encountered. Original contract estimated quantity (20 drums) minus actual amount
required (28 drums) equals quantity adjustment (8 drums) multiplied by contract unit price ($110/drum)
equals adjustment to contract price for TASK 14 ($880.00).

ADDS $880.00

Adjust total contract price for TASK 11B (Drill and Sample), to reflect the amount actually encountered.
Original contract estimated quantity (80 Linear Ft.) minus actual amount required (160 Linear Ft.) equals
guantity adjustment (80 Linear Ft.) multiplied by contract price ($23.00/Linear Ft.) equals adjustment to
contract price for TASK 11B ($1,840).

ADDS $1,840.00

Adjust total contract price for TASK 11C (Analytical Chemistry - Gasoline), to reflect the amount actually
encountered. Original contract estimated quantity (16 tests) minus actual amount required (32 tests) equals
guantity adjustment (16 tests) multiplied by contract price ($10.00/each test) equals adjustment to contract
price for TASK 11C ($160).

ADDS $160.00

Adjust total contract price for TASK 11C (Analytical Chemistry — EPA 8021B BTEX/MTBE), to reflect the
amount actually encountered. Original contract estimated quantity (16 tests) minus actual amount required
(32 tests) equals quantity adjustment (16 tests) multiplied by contract price ($27.50/each test) equals
adjustment to contract price for TASK 11C ($440.00).

ADDS $440.00

Adjust total contract price for TASK 11C (Analytical Chemistry - Oxygenates), to reflect the amount actually
encountered. Original contract estimated quantity (16 tests) minus actual amount required (32 tests) equals
quantity adjustment (16 tests) multiplied by contract price ($84.00/each test) equals adjustment to contract
price for TASK 11C ($1,344.00).

ADDS $1,344.00.00

LUMP SUM ITEM

1.

Provide a Decontamination Unit, and labor and material for the analysis of soil samples, preparation of the
final report, and all work associated with the drilling of the confirmatory borings as mandated by County
HAZMAT.

LUMP SUM $1,200.00

TOTAL THIS CHANGE ORDER ADDS $16,864.00



